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ORD 1070-69

12 February 1969

MEMORANDUM FOR: ORD Division Chiefs

SUBJECT : Semi-Annual Status Review of TSD
Requirements Levied on ORD

1. The attached manual lists the formal TSD require-
ments levied on ORD. The requirements are identified by TSD
Program Number (Roman numeral) which corresponds to the
cognizant TSD element, chronologically numbered from the begin-
ning of the fiscal year in which the requirement was initiated.

For example, T VI-4-69 means TSD Program 6, Requirement 4
in FY 1969. TSD requirements are sent to the Deputy Director/
ORD and are distributed by his secretary to the Divisions for
inclusion in this manual and for action.

2. ORD Division Chiefs will review action taken on
TSD requirements semi-annually (January and June). This re-
view should include the present status of accomplishments and,
more importantly, a forecast of the expected project completion
time when reports and/or hardware can be turned over to TSD.

3. Status reviews should be completed following the
format of the attached sample and should be forwarded to[____ |
[ ]|She will make the necessary additions and changes in
the requirements book and distribute copies to all of the Divisions.
(Blank forms for the reviews can be obtained from | D
If no direct ORD action has resulted from a TSD requirement,
related projects that support the requirement should be listed.

4, Please contact | if
you have any questions or require any assistance regarding the
requirements book.
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No.

SAMPLE

Subject ORN No.

T I1-30-69

T V-51-69

T VIII-6-69

Contract has been let .2-2-69 to 48261
ABC Co. to R&D, etc., etc. It

is anticipated that prototype gear

for test will be delivered in Aug.

1969. If tests satisfactory, gear

can be turned over to TSD in

November 1969. If additional

R&D required, new funding and

six month extension will be

needed.

No contract in direct support 41652
of this requirement. Related 12345
projects are........

No contract in direct support
has been let but proposals have
been requested

OR

No action contemplated be -

Proj. Officer

J. Doe

Smith
Jones
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Technical Schools

TECHNICAL TRAINING ANNOUNCEMENT

TSD PRESENTATION
DD/ S&T/ORD

Conference Room
East Building
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